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Manhattan Project 
National Historical Park, 
Los Alamos

FY21 Highlights
FY22 On-Going Work

October 2021
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Major FY21 Historic 
Preservation 
Accomplishments
Slotin Building (TA18-Bldg 0001)

• Successfully completed consultation 
with NM State Historic Preservation 
Office for interior and exterior building 
restoration to period of significance

• Large sampling and analysis 
undertaking to identify required work 
controls needed during preservation 
work

• Received initial allotment of $608k from 
DOE-Legacy Management to fund roof 
replacement and interior 
decontamination efforts
− ~$2M additional funding allotment 

required to complete total scope
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Major FY21 Historic 
Preservation 
Accomplishments
Replacement of Degraded Cement 
Asbestos Shingles
• Execution of NM SHPO concurred 

consultation package for buildings 
associated with Manhattan Project era
− TA14-Bldg 0006
 Complete

− TA16-Bldg 0058 plus wing wall 
replacement
 Shingle replacement complete
 Wing wall replacement by 10/5/21

− TA16-Bldg 0516 & 0517
 On-going into October

− TA22-Bldg 0001
 On-going in October
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Major FY21 Historic Preservation Accomplishments

Quonset Hut (TA22-Bldg 0001)
• Successfully completed initial consultation with NM State Historic 

Preservation Office for building adaptive reuse
• Possible program uses under adaptive reuse could include: conference 

rooms, event/gathering space, office space; most importantly, MAPR-related 
interpretation in all uses

• Project Team at LANL, with National Park Service (NPS) support, to 
reconvene in early 2022 to begin reviewing project cost
− Funding source to be explored
− Out-year project (FY23, beyond)
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Major FY21 Cultural 
Resource Accomplishment
In support of the Cultural Landscape 
Report (CLR) deliverable for TA-18, via 
NPS, the LANL Archeology team
− Completed a 1,147 report detailing
 6 archeological sites
 183 individual cavates

The CLR will be a 100% complete draft 
as of December 31, 2021.  

An Ethnographic Study will begin in 
2022, conducted via NPS, to document 
cultural and historical information related 
to numerous American Indian tribes with 
ties to lands on the MAPR at LANL
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Major FY21 Public Outreach 
Accomplishments
• 360 imagery was completed for all 

MAPR properties at LANL for internal 
use and to support NPS in developing 
their 360 virtual tours

• GIS information, interpretative text and 
photographs of MAPR-LA sites were 
provided to NPS for their mobile 
application

• Secret City, Project Y app revamped 
via LANL Visible Team for mobile 
download, as well as updated at the 
Bradbury Science Museum for visitor 
interaction
− Total of 447 app downloads 

(Android and IOS devices)
 441 in United States, 6 in Canada

− Total of 821 Product Page views
(Android and IOS stores)
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Future Work and Associated Funding Requests

• The NPS and Historic Preservation Treatment Center (HPTC) are scheduled 
to attend a site visit at LANL the week of October 4, 2021
− MAPR-LA building condition assessments
 Leading into initial cost estimates on preservation efforts, on-going maintenance and repair 

needs

• By Summer 2022, a better understanding of 5-year planning for MAPR-LA 
and funding needs to begin request process through appropriate sources 
(i.e., DOE-LM, NA-50)

• Immediate project proposals:
− V-Site Roof Replacement, $560-600k (burdened)
− Required sampling & Decontamination/Encapsulation of lead (primarily) for 15 

LANL MAPR properties, averages $500-600k (burdened) per facility dependent on 
square footage
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